Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14484-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0026

Date: 06/01/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 694  Days
SR 31 OVER THE WITHLACOOCHEE RIVER. Elapsed Calender Days: 773 Days
Percent Time: 111.38
District: 4 Area: 01
Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let: 02/22/2013

P. 0. BOX 15517 Date Awarded: 03/08/2013
Date Contract Executed: 03/19/2013
Date Notice to Proceed: 04/17/2013

ATLANTA GA 30333-0517 Date Work Began: 05/23/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/11/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $5,540,497.33 Counties:

Original Contract Amount $5,315,218.37 Brooks Lowndes

Funds Available $1,312,509.56

Percent Complete 77.33%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432100- $5,540,497.33 $5,315,218.37 $1,312,509.56 76.31% $75,096.28

Chief Engineer

05/15/2015
to 05/29/2015
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User: vepps

Contract ID: B14484-13-000-0

Georgia
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Estimate Summary By Project

Estimate Number: 0026

Pay Period:
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05/15/2015
to 05/29/2015

Project Number:

Federal State Project Number:

432100-

SR 31 - BRIDGE REHABILITATION

BRST0-0034-01(027)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,427,451.72 $3,358,818.70
$856,863.04 $839,704.78
$4,284,314.76 $4,198,523.48
$0.01 $0.01
$4,284,314.77 $4,198,523.49
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($56,327.00) ($45,632.00)
$4,227,987.77 $4,152,891.49

Total Payable:

This Estimate

$68,633.02
$17,158.26
$85,791.28
$0.00
$85,791.28
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($10,695.00)

$75,096.28



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14484-13-000-0 Estimate Number: 0026

Date: 06/01/2015
Page 3 of 5

Pay Period: 05/15/2015
to 05/29/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0040 310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 7,900.000 8,579.945
12.750 .000
8,579.945 $.00 $109,394.30
0095 641-1100 GUARDRAIL, TP T LF 83.000 .000
62.000 83.000
83.000 $5,146.00 $5,146.00
0100 641-1200 GUARDRAIL, TP W LF 2,766.000 .000
17.000 1,925.000
1,925.000 $32,725.00 $32,725.00
0105 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 6.000 .000
600.000 1.000
1.000 $600.00 $600.00
0110 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 2.000 .000
2100.000 2.000
2.000 $4,200.00 $4,200.00
0175 150-1000 TRAFFIC CONTROL - LS 1.000 922
127513.990 .078
1.000 $9,946.09 $127,513.99
BRST0-0034-01(027)
Category Amount: $52,617.09 $279,579.29
Category Number: (0040 EROSION
0235 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 9,000.000 6,935.000
0.050 600.000
7,535.000 $30.00 $376.75
0265 167-1500 WATER QUALITY INSPECTIONS MO 18.000 23.000
928.440 1.000
24.000 $928.44 $22,282.56
Category Amount: $958.44 $22,659.31



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14484-13-000-0

Georgia
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Estimate Summary By Project

Estimate Number:
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Date: 06/01/2015
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Pay Period: 05/15/2015
to 05/29/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0415 441-0301 CONC SPILLWAY, TP 1 EA 11.000 4.000
1575.000 4.000
8.000 $6,300.00 $12,600.00
Category Amount: $6,300.00 $12,600.00
Category Number: (0020 BRIDGE
0450 500-2100 CONCRETE BARRIER LF 1,548.000 1,558.500
27.750 .000
1,558.500 $.00 $43,248.38
0481 520-2214 PILING, PSC, 14 IN SQ LF .000 19.620
70.935 .000
19.620 $.00 $1,391.74
0486 520-2220 PILING, PSC, 20 IN SQ LF .000 34.760
56.320 .000
34.760 $.00 $1,957.68
0515 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 3,600.000 1,573.444
63.850 177.778
1,751.222 $11,351.13 $111,815.52
0520 603-7000 PLASTIC FILTER FABRIC SY 3,600.000 1,616.999
2.640 191.333
1,808.332 $505.12 $4,774.00
Category Amount: $11,856.25 $163,187.32
Category Number: (0030 DRAINAGE
0545 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 168.000 168.900
40.000 .000
168.900 $.00 $6,756.00
0555 576-1018 SLOPE DRAIN PIPE, 18 IN LF 459.000 .000
51.500 273.000
273.000 $14,059.50 $14,059.50



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14484-13-000-0 Estimate Number: 0026

Date: 06/01/2015

Page 5 of 5

Pay Period:

05/15/2015

to 05/29/2015

Project Number 432100-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0600 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 48.000 48.200
36.000 .000
48.200 $.00 $1,735.20
Category Amount: $14,059.50 $22,550.70
Category Number: (0040 EROSION
0635 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 2.000 3.000
175.000 .000
3.000 $.00 $525.00
Category Amount: $0.00 $525.00
Category Number: (0020 BRIDGE
0690 524-0350 TEST CORING LF 186.000 261.000
80.650 .000
261.000 $.00 $21,049.65
Category Amount: $0.00 $21,049.65
Category Number: (0010 ROADWAY
0720 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 540.000 577.510
80.250 .000
577.510 $.00 $46,345.18
Category Amount: $0.00 $46,345.18
Category Number: (0030 DRAINAGE
0730 550-2120 SIDE DRAIN PIPE, 12 IN, H 1-10 LF 250.000 259.000
0.010 .000
259.000 $.00 $2.59
Category Amount: $0.00 $2.59

Project Total Amount:

$85,791.28

$4,284,314.76



